

## ESUDA - Feature #641

Backlog # 626 (In Progress): Visualization

### Titta på API för att ta in data från plattformen till 3D-visualisering

09/24/2024 12:49 PM - Leif Häggmark

<b>Status:</b>	New	<b>Start date:</b>	09/24/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	10/18/2024
<b>Assignee:</b>	Johan Vesslén	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 10/18/2024 12:23 PM - Leif Häggmark

- Sprint changed from Sprint 9 to Sprint 10

#2 - 11/07/2024 03:29 PM - Leif Häggmark

- Sprint changed from Sprint 10 to Sprint 11

#3 - 11/26/2024 01:03 PM - Leif Häggmark

- Sprint changed from Sprint 11 to Sprint 12

#4 - 12/10/2024 01:26 PM - Leif Häggmark

- Sprint changed from Sprint 12 to Sprint 13

#5 - 01/14/2025 01:16 PM - Leif Häggmark

- Sprint changed from Sprint 13 to Sprint 14

#6 - 02/07/2025 01:07 PM - Leif Häggmark

- Sprint changed from Sprint 14 to Sprint 15

#7 - 02/28/2025 11:37 AM - Leif Häggmark

- Sprint changed from Sprint 15 to Sprint 16