

## ESUDA - Feature #647

Backlog # 629 (In Progress): Hackathon

### Think of possible challenges for students from Skellefteå municipality

10/21/2024 08:31 AM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	09/24/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	11/07/2024
<b>Assignee:</b>	Andreas Hedlund	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 11/07/2024 03:29 PM - Leif Häggmark

- Sprint changed from Sprint 10 to Sprint 11

#2 - 11/26/2024 12:49 PM - Leif Häggmark

- Status changed from New to Resolved

#3 - 11/26/2024 01:03 PM - Leif Häggmark

- Sprint changed from Sprint 11 to Sprint 12

#4 - 12/10/2024 01:26 PM - Leif Häggmark

- Sprint changed from Sprint 12 to Sprint 13

#5 - 01/14/2025 01:14 PM - Leif Häggmark

- Status changed from Resolved to Closed