

ESUDA - Feature #648

Backlog # 629 (In Progress): Hackathon

Think of possible challenges for students from Piteå municipality

10/21/2024 08:31 AM - Leif Häggmark

Status:	Closed	Start date:	09/24/2024
Priority:	Normal	Due date:	11/07/2024
Assignee:	Halldo Lundgren	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/07/2024 03:29 PM - Leif Häggmark

- Sprint changed from Sprint 10 to Sprint 11

#2 - 11/26/2024 12:49 PM - Leif Häggmark

- Status changed from New to Resolved

#3 - 11/26/2024 01:03 PM - Leif Häggmark

- Sprint changed from Sprint 11 to Sprint 12

#4 - 12/10/2024 01:26 PM - Leif Häggmark

- Sprint changed from Sprint 12 to Sprint 13

#5 - 01/14/2025 01:15 PM - Leif Häggmark

- Status changed from Resolved to Closed