

SenseSmartRegion - Feature #65

Backlog # 64 (In Progress): LoRa air quality sensors

Produce the new air quality sensors with LoRa communication

01/29/2018 04:18 PM - Leif Häggmark

Status:	Closed	Start date:	01/19/2018
Priority:	Normal	Due date:	02/19/2018
Assignee:	Daniel Granlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 02/20/2018 01:00 PM - Leif Häggmark

- Status changed from New to Closed