

SenseSmartRegion - Backlog #66

SenseSmartRegion AR in Hololens

01/29/2018 04:25 PM - Leif Häggmark

Status:	In Progress	Start date:	01/19/2018
Priority:	Normal	Due date:	06/19/2018
Assignee:		% Done:	63%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 67: Start to look at AR presentation of data from our platform in Hololens			Closed
Feature # 72: Produce a first demo of SenseSmartRegion AR in Hololens			Closed
Feature # 73: Suggest a plan for NorthKingdom's AR work in SenseSmartRegion			Closed
Feature # 83: Implement QR codes			Closed
Feature # 84: Implement handling of data from our platform			In Progress
Feature # 95: Introduce new person from LTU, to take over after NorthKingdom			New
Feature # 96: Look at Magic Leap			Closed
Feature # 104: Send link to AR/Hololens code/documentation			New

History

#1 - 02/20/2018 01:10 PM - Leif Häggmark

- Sprint changed from Sprint 20 to Sprint 21

#2 - 03/29/2018 11:04 AM - Leif Häggmark

- Sprint changed from Sprint 21 to Sprint 22

#3 - 04/26/2018 10:40 AM - Leif Häggmark

- Sprint changed from Sprint 22 to Sprint 23

#4 - 05/16/2018 11:20 AM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#5 - 06/14/2018 02:19 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25