

ESUDA - Feature #660

Backlog # 591 (In Progress): Åtkomst till fastighetssystemen

Stöt på Anders Jonsson eller få fram ett datum när färdigt

11/07/2024 03:31 PM - Leif Häggmark

Status:	Closed	Start date:	11/07/2024
Priority:	Normal	Due date:	11/25/2024
Assignee:	Sandra Wiström	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/26/2024 01:03 PM - Leif Häggmark

- Sprint changed from Sprint 11 to Sprint 12

#2 - 12/10/2024 01:25 PM - Leif Häggmark

- Sprint changed from Sprint 12 to Sprint 13

#3 - 01/14/2025 01:16 PM - Leif Häggmark

- Sprint changed from Sprint 13 to Sprint 14

#4 - 02/07/2025 09:38 AM - Leif Häggmark

- Status changed from New to Closed