

## ESUDA - Feature #660

Backlog # 591 (In Progress): Åtkomst till fastighetssystemen

### Stöt på Anders Jonsson eller få fram ett datum när färdigt

11/07/2024 03:31 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	11/07/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	11/25/2024
<b>Assignee:</b>	Sandra Wiström	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 11/26/2024 01:03 PM - Leif Häggmark

- Sprint changed from Sprint 11 to Sprint 12

#2 - 12/10/2024 01:25 PM - Leif Häggmark

- Sprint changed from Sprint 12 to Sprint 13

#3 - 01/14/2025 01:16 PM - Leif Häggmark

- Sprint changed from Sprint 13 to Sprint 14

#4 - 02/07/2025 09:38 AM - Leif Häggmark

- Status changed from New to Closed