

ENiSDA - Feature #665

Backlog # 633 (In Progress): Access to data

Put electricity data in Google drive

11/12/2024 02:28 PM - Leif Häggmark

Status:	Closed	Start date:	11/18/2024
Priority:	Normal	Due date:	12/03/2024
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/03/2024 02:07 PM - Leif Häggmark

- Status changed from New to Closed