

## ENiSDA - Feature #666

Backlog # 633 (In Progress): Access to data

### Look for drawings and energy declarations, send to Leif

11/12/2024 02:29 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	11/18/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	12/03/2024
<b>Assignee:</b>	Petar Mitrovic	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 12/03/2024 02:12 PM - Leif Häggmark

- Status changed from New to In Progress

#2 - 12/03/2024 03:21 PM - Leif Häggmark

- Sprint changed from Sprint 4 to Sprint 5

#3 - 12/10/2024 12:22 PM - Leif Häggmark

- Status changed from In Progress to Closed