

## ENiSDA - Feature #667

Backlog # 633 (In Progress): Access to data

### Put drawings and energy declarations in Google drive

11/12/2024 02:30 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	11/18/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	12/03/2024
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

#1 - 12/03/2024 03:21 PM - Leif Häggmark

- Sprint changed from Sprint 4 to Sprint 5

#2 - 12/10/2024 12:23 PM - Leif Häggmark

- Status changed from New to Closed