

## ESUDA - Feature #674

Backlog # 629 (In Progress): Hackathon

### Publish hackathon results in both ESUDA and ENiSDA webs

11/26/2024 01:02 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	11/25/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	12/09/2024
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 11/26/2024 01:03 PM - Leif Häggmark

- Sprint changed from Sprint 11 to Sprint 12

#2 - 12/10/2024 01:26 PM - Leif Häggmark

- Sprint changed from Sprint 12 to Sprint 13

#3 - 01/14/2025 09:47 AM - Leif Häggmark

- Status changed from New to In Progress

#4 - 01/14/2025 01:17 PM - Leif Häggmark

- Sprint changed from Sprint 13 to Sprint 14

#5 - 02/07/2025 09:55 AM - Leif Häggmark

- Status changed from In Progress to Closed