

ESUDA - Feature #683

Backlog # 591 (In Progress): Åtkomst till fastighetssystemen

Check with Halldo if we can get energy data from Pite energi

01/14/2025 01:57 PM - Leif Häggmark

Status:	Closed	Start date:	01/14/2025
Priority:	Normal	Due date:	02/07/2025
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/18/2025 09:50 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 01/18/2025 09:50 AM - Leif Häggmark

- Status changed from In Progress to New

#3 - 02/07/2025 09:15 AM - Leif Häggmark

- Status changed from New to In Progress

#4 - 02/07/2025 01:07 PM - Leif Häggmark

- Sprint changed from Sprint 14 to Sprint 15

#5 - 02/10/2025 10:27 AM - Leif Häggmark

- Status changed from In Progress to Closed