

ESUDA - Feature #685

Backlog # 591 (In Progress): Åtkomst till fastighetssystemen

Give LTU access to the first building with BrickSchema naming

02/10/2025 10:35 AM - Leif Häggmark

Status:	Closed	Start date:	02/07/2025
Priority:	Normal	Due date:	02/17/2025
Assignee:	Andreas Hedlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 02/26/2025 09:13 AM - Leif Häggmark

- Status changed from New to Closed