

ESUDA - Feature #687

Backlog # 595 (In Progress): Disseminating

Plan for workshop with property owners 24/4

02/10/2025 12:52 PM - Leif Häggmark

Status:	New	Start date:	02/07/2025
Priority:	Normal	Due date:	02/26/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 02/28/2025 11:37 AM - Leif Häggmark

- Sprint changed from Sprint 15 to Sprint 16