

## ESUDA - Feature #688

Backlog # 626 (In Progress): Visualization

### Check if Skellefteå municipality has an updated BIM for Sara kulturhus

02/11/2025 03:11 PM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	02/07/2025
<b>Priority:</b>	Normal	<b>Due date:</b>	02/26/2025
<b>Assignee:</b>	Andreas Hedlund	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 02/26/2025 09:23 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 02/28/2025 11:37 AM - Leif Häggmark

- Sprint changed from Sprint 15 to Sprint 16