

ESUDA - Feature #689

Backlog # 626 (In Progress): Visualization

Check if Bravida has an updated BIM for Sara kulturhus

02/11/2025 03:12 PM - Leif Häggmark

Status:	Closed	Start date:	02/07/2025
Priority:	Normal	Due date:	02/26/2025
Assignee:	Johan Andersson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 02/26/2025 09:21 AM - Leif Häggmark

- Status changed from New to Closed