

SenseSmartRegion - Feature #69

Backlog # 43 (In Progress): Make different actors develop services on the platform

Send out service use case list for review and ideas

02/20/2018 12:57 PM - Leif Häggmark

Status:	Closed	Start date:	01/19/2018
Priority:	Normal	Due date:	02/28/2018
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
At our next meeting 2018-03-28 we will decide which services to develop using project budget.			

History

#1 - 02/20/2018 12:57 PM - Leif Häggmark

- Sprint changed from Sprint 20 to Sprint 21

#2 - 03/28/2018 09:18 AM - Leif Häggmark

- Status changed from New to Closed