

ENiSDA - Feature #692

Backlog # 633 (In Progress): Access to data

Send requested data to Nafil

02/13/2025 10:06 AM - Leif Häggmark

Status:	In Progress	Start date:	02/13/2025
Priority:	Normal	Due date:	03/07/2025
Assignee:	Petar Mitrovic	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/07/2025 09:09 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 03/07/2025 11:59 AM - Leif Häggmark

- Sprint changed from Sprint 6 to Sprint 7