

ENiSDA - Feature #695

Backlog # 657 (In Progress): Ontology

Ontology for Kristianstad, based on Piteå ontology

02/13/2025 10:17 AM - Leif Häggmark

Status:	New	Start date:	02/13/2025
Priority:	Normal	Due date:	03/07/2025
Assignee:	Lars Hansson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/07/2025 11:59 AM - Leif Häggmark

- Sprint changed from Sprint 6 to Sprint 7