

## SenseSmartRegion - Feature #70

Backlog # 64 (In Progress): LoRa air quality sensors

### Place out sensors

02/20/2018 01:04 PM - Leif Häggmark

|  |                 |                        |            |
|--|-----------------|------------------------|------------|
| <b>Status:</b>   | In Progress     | <b>Start date:</b>     | 02/19/2018 |
| <b>Priority:</b>   | Normal          | <b>Due date:</b>       | 05/16/2018 |
| <b>Assignee:</b>   | Daniel Granlund | <b>% Done:</b>         | 0%         |
| <b>Category:</b>   |                 | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>   |                 | <b>Spent time:</b>     | 0.00 hour  |
| <b>Description</b>   |                 |                        |            |
| Place out a number of sensors according to the municipality's wishes and start taking in the measured values. Save one for Lycksele. |                 |                        |            |

### History

#### #1 - 02/20/2018 01:05 PM - Leif Häggmark

- Subject changed from Place out sensros to Place out sensors

#### #2 - 02/20/2018 01:07 PM - Leif Häggmark

- Sprint changed from Sprint 20 to Sprint 21

#### #3 - 03/28/2018 09:22 AM - Leif Häggmark

- Status changed from New to In Progress

#### #4 - 03/29/2018 11:02 AM - Leif Häggmark

- Sprint changed from Sprint 21 to Sprint 22

#### #5 - 04/26/2018 10:40 AM - Leif Häggmark

- Sprint changed from Sprint 22 to Sprint 23

#### #6 - 04/26/2018 10:46 AM - Leif Häggmark

- Due date changed from 03/28/2018 to 05/16/2018

#### #7 - 05/16/2018 11:20 AM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#### #8 - 06/14/2018 02:16 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25