

## SenseSmartRegion - Feature #70

Backlog # 64 (In Progress): LoRa air quality sensors

### Place out sensors

02/20/2018 01:04 PM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	02/19/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	05/16/2018
<b>Assignee:</b>	Daniel Granlund	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Place out a number of sensors according to the municipality's wishes and start taking in the measured values. Save one for Lycksele.			

### History

#### #1 - 02/20/2018 01:05 PM - Leif Häggmark

- Subject changed from Place out sensros to Place out sensors

#### #2 - 02/20/2018 01:07 PM - Leif Häggmark

- Sprint changed from Sprint 20 to Sprint 21

#### #3 - 03/28/2018 09:22 AM - Leif Häggmark

- Status changed from New to In Progress

#### #4 - 03/29/2018 11:02 AM - Leif Häggmark

- Sprint changed from Sprint 21 to Sprint 22

#### #5 - 04/26/2018 10:40 AM - Leif Häggmark

- Sprint changed from Sprint 22 to Sprint 23

#### #6 - 04/26/2018 10:46 AM - Leif Häggmark

- Due date changed from 03/28/2018 to 05/16/2018

#### #7 - 05/16/2018 11:20 AM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#### #8 - 06/14/2018 02:16 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25