

ESUDA - Feature #702

Backlog # 591 (In Progress): Åtkomst till fastighetssystemen

Arrange meeting to discuss how to get data from Sara kulturhus

02/28/2025 11:44 AM - Leif Häggmark

Status:	New	Start date:	02/26/2025
Priority:	Normal	Due date:	03/20/2025
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			