

ENiSDA - Backlog #703

Visualization

03/07/2025 12:07 PM - Leif Häggmark

Status:	New	Start date:	03/07/2025
Priority:	Normal	Due date:	03/31/2027
Assignee:	Joo Chan Kim	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 707: Look for BIM or 3D models of "our schools"			New
Feature # 708: Look for 3D maps of Kristianstad			New
Feature # 709: Study state of the art regarding visualization of buildings, anomalies, ...			New
Feature # 710: Look at NRLYZE's 3D-tool			New

History

#1 - 03/07/2025 12:08 PM - Leif Häggmark

- Sprint set to Sprint 7