# ENiSDA - Feature #708

Backlog # 703 (In Progress): Visualization

# Look for 3D maps of Kristianstad

03/11/2025 03:56 PM - Leif Häggmark

| Status:         | Closed           | Start date:     | 03/07/2025 |
|-----------------|------------------|-----------------|------------|
| Priority:       | Normal           | Due date:       | 04/03/2025 |
| Assignee:       | Staffan Fredlund | % Done:         | 0%         |
| Category:       |                  | Estimated time: | 0.00 hour  |
| Target version: |                  | Spent time:     | 0.00 hour  |
| Description     |                  |                 |            |

# History

# #1 - 03/11/2025 04:04 PM - Leif Häggmark

- Subject changed from Look for 3D maps of Kristianstae to Look for 3D maps of Kristianstad

#### #2 - 04/03/2025 09:14 AM - Leif Häggmark

- Status changed from New to In Progress

### #3 - 04/03/2025 09:46 AM - Leif Häggmark

- Sprint changed from Sprint 7 to Sprint 8

### #4 - 04/24/2025 11:55 AM - Leif Häggmark

- Status changed from In Progress to Closed

04/29/2025 1/1