

SenseSmartRegion - Feature #71

Backlog # 64 (In Progress): LoRa air quality sensors

Register new air quality sensors for LoRa

02/20/2018 01:07 PM - Leif Häggmark

Status:	Closed	Start date:	02/19/2018
Priority:	Normal	Due date:	02/28/2018
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 02/20/2018 01:07 PM - Leif Häggmark

- Sprint changed from Sprint 20 to Sprint 21

#2 - 03/28/2018 09:30 AM - Leif Häggmark

- Status changed from New to In Progress

#3 - 03/28/2018 09:30 AM - Leif Häggmark

- Status changed from In Progress to Closed