

ENiSDA - Feature #716

Backlog # 657 (In Progress): Ontology

Start implementing an API

04/03/2025 11:32 AM - Leif Häggmark

Status:	New	Start date:	04/17/2025
Priority:	Normal	Due date:	04/23/2025
Assignee:	Lars Hansson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 04/24/2025 11:54 AM - Leif Häggmark

- Sprint changed from Sprint 8 to Sprint 9