

ESUDA - Feature #718

Backlog # 591 (In Progress): Åtkomst till fastighetssystemen

Test latest API and instructions for Moröhöjdens förskola

04/15/2025 01:45 PM - Leif Häggmark

Status:	New	Start date:	04/15/2025
Priority:	Normal	Due date:	04/23/2025
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			