

ESUDA - Feature #719

Backlog # 595 (In Progress): Disseminering

Plan for seminar at Almedalen 24/6

04/15/2025 01:47 PM - Leif Häggmark

Status:	New	Start date:	04/15/2025
Priority:	Normal	Due date:	05/06/2025
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			