

ESUDA - Feature #720

Backlog # 595 (In Progress): Disseminating

More marketing of the workshop 24/4

04/16/2025 08:55 AM - Leif Häggmark

Status:	New	Start date:	04/15/2025
Priority:	Normal	Due date:	04/23/2025
Assignee:	Leif Aasa	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			