

ENiSDA - Feature #725

Backlog # 724 (New): Data sets

Check if C4 are interested in developing a real time API like Skellefteå Kraft and Pite Energi

04/24/2025 12:39 PM - Leif Häggmark

Status:	New	Start date:	04/23/2025
Priority:	Normal	Due date:	05/13/2025
Assignee:	Staffan Fredlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			