

SenseSmartRegion - Feature #73

Backlog # 66 (In Progress): SenseSmartRegion AR in Hololens

Suggest a plan for NorthKingdom's AR work in SenseSmartRegion

02/20/2018 01:10 PM - Leif Häggmark

Status:	Closed	Start date:	02/19/2018
Priority:	Normal	Due date:	03/28/2018
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 02/20/2018 01:10 PM - Leif Häggmark

- Subject changed from Suggest a plan for NorthKingdoms AR work in SenseSmartRegion to Suggest a plan for NorthKingdom's AR work in SenseSmartRegion

#2 - 02/20/2018 01:10 PM - Leif Häggmark

- Sprint changed from Sprint 20 to Sprint 21

#3 - 03/28/2018 09:53 AM - Leif Häggmark

- Status changed from New to In Progress

#4 - 03/29/2018 11:04 AM - Leif Häggmark

- Sprint changed from Sprint 21 to Sprint 22

#5 - 03/29/2018 11:10 AM - Leif Häggmark

- Status changed from In Progress to Closed