

SenseSmartRegion - Feature #74

Backlog # 39 (In Progress): How do we go on regarding AR?

Ask for more Hololens GPS'es

02/20/2018 01:15 PM - Leif Häggmark

Status:	In Progress	Start date:	02/19/2018
Priority:	Normal	Due date:	03/28/2018
Assignee:	Anders Haraldsson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/28/2018 09:14 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 03/29/2018 11:01 AM - Leif Häggmark

- Sprint changed from Sprint 21 to Sprint 22

#3 - 04/26/2018 10:37 AM - Leif Häggmark

- Sprint changed from Sprint 22 to Sprint 23

#4 - 05/16/2018 11:19 AM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#5 - 06/14/2018 02:15 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25