

## SenseSmartRegion - Feature #74

Backlog # 39 (In Progress): How do we go on regarding AR?

### Ask for more Hololens GPS'es

02/20/2018 01:15 PM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	02/19/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	03/28/2018
<b>Assignee:</b>	Anders Haraldsson	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

**#1 - 03/28/2018 09:14 AM - Leif Häggmark**

- Status changed from New to In Progress

**#2 - 03/29/2018 11:01 AM - Leif Häggmark**

- Sprint changed from Sprint 21 to Sprint 22

**#3 - 04/26/2018 10:37 AM - Leif Häggmark**

- Sprint changed from Sprint 22 to Sprint 23

**#4 - 05/16/2018 11:19 AM - Leif Häggmark**

- Sprint changed from Sprint 23 to Sprint 24

**#5 - 06/14/2018 02:15 PM - Leif Häggmark**

- Sprint changed from Sprint 24 to Sprint 25