

SenseSmartRegion - Feature #79

Backlog # 36 (In Progress): Functions to actuate IoT devices

Develop LoRa part to support actuation

03/29/2018 10:55 AM - Leif Häggmark

Status:	In Progress	Start date:	03/28/2018
Priority:	Normal	Due date:	06/28/2018
Assignee:	Raihan UI Islam	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/29/2018 10:57 AM - Leif Häggmark

- Subject changed from *Devlop LoRa part to support acutation* to *Develop LoRa part to support actuation*

#2 - 04/25/2018 08:43 AM - Leif Häggmark

- Status changed from *New* to *In Progress*

#3 - 04/26/2018 10:36 AM - Leif Häggmark

- Sprint changed from *Sprint 22* to *Sprint 23*

#4 - 04/26/2018 10:45 AM - Leif Häggmark

- Subject changed from *Develop LoRa part to support acutation* to *Develop LoRa part to support actuation*

- Due date changed from *04/25/2018* to *05/16/2018*

#5 - 05/16/2018 11:19 AM - Leif Häggmark

- Sprint changed from *Sprint 23* to *Sprint 24*

#6 - 06/14/2018 09:01 AM - Leif Häggmark

- Status changed from *In Progress* to *Closed*

#7 - 06/14/2018 09:01 AM - Leif Häggmark

- Status changed from *Closed* to *In Progress*

#8 - 06/14/2018 02:13 PM - Leif Häggmark

- Due date changed from *05/16/2018* to *06/28/2018*

#9 - 06/14/2018 02:13 PM - Leif Häggmark

- Sprint changed from *Sprint 24* to *Sprint 25*