

## SenseSmartRegion - Feature #82

Backlog # 77 (In Progress): Host the platform after the project

### Compare public cloud providers and make cost calculation

03/29/2018 11:07 AM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	03/28/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	05/16/2018
<b>Assignee:</b>	Karan Mitra	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 04/25/2018 09:55 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 04/26/2018 10:41 AM - Leif Häggmark

- Sprint changed from Sprint 22 to Sprint 23

#3 - 04/26/2018 10:49 AM - Leif Häggmark

- Due date changed from 04/25/2018 to 05/16/2018

#4 - 05/16/2018 11:20 AM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#5 - 06/14/2018 02:19 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25