

SenseSmartRegion - Feature #82

Backlog # 77 (In Progress): Host the platform after the project

Compare public cloud providers and make cost calculation

03/29/2018 11:07 AM - Leif Häggmark

Status:	In Progress	Start date:	03/28/2018
Priority:	Normal	Due date:	05/16/2018
Assignee:	Karan Mitra	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 04/25/2018 09:55 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 04/26/2018 10:41 AM - Leif Häggmark

- Sprint changed from Sprint 22 to Sprint 23

#3 - 04/26/2018 10:49 AM - Leif Häggmark

- Due date changed from 04/25/2018 to 05/16/2018

#4 - 05/16/2018 11:20 AM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#5 - 06/14/2018 02:19 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25