

SenseSmartRegion - Feature #83

Backlog # 66 (In Progress): SenseSmartRegion AR in Hololens

Implement QR codes

03/29/2018 11:09 AM - Leif Häggmark

Status:	Closed	Start date:	03/28/2018
Priority:	Normal	Due date:	04/25/2018
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 04/25/2018 09:54 AM - Leif Häggmark

- Status changed from New to Closed