

SenseSmartRegion - Feature #86

Backlog # 41 (In Progress): Elsys sensors

Discuss price with Elsys and buy the sensors

04/26/2018 10:39 AM - Leif Häggmark

Status:	In Progress	Start date:	04/25/2018
Priority:	Normal	Due date:	05/16/2018
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 04/26/2018 10:40 AM - Leif Häggmark

- Sprint changed from Sprint 22 to Sprint 23

#2 - 05/16/2018 11:19 AM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#3 - 06/14/2018 08:18 AM - Leif Häggmark

- Status changed from New to In Progress

#4 - 06/14/2018 02:15 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25