

SenseSmartRegion - Feature #87

Backlog # 35 (In Progress): GUI incl. design, for administrating sensors connected to the platform

Make stable version with current functionality

04/26/2018 10:42 AM - Leif Häggmark

Status:	Closed	Start date:	04/25/2018
Priority:	Normal	Due date:	05/16/2018
Assignee:	Andreas Hedin	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/16/2018 08:10 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 05/16/2018 11:19 AM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#3 - 06/14/2018 08:14 AM - Leif Häggmark

- Status changed from In Progress to Closed