

## SenseSmartRegion - Feature #88

Backlog # 35 (In Progress): GUI incl. design, for administrating sensors connected to the platform

### Give Leif access to demo

04/26/2018 10:43 AM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	04/25/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	04/27/2018
<b>Assignee:</b>	Andreas Hedin	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#1 - 05/16/2018 06:43 AM - Leif Häggmark

- Status changed from New to Closed