

SenseSmartRegion - Feature #91

Backlog # 43 (In Progress): Make different actors develop services on the platform

Discuss with Sogeti regarding service development and the possibility to use subcontractors

04/26/2018 10:53 AM - Leif Häggmark

Status:	Closed	Start date:	04/25/2018
Priority:	Normal	Due date:	05/16/2018
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/16/2018 08:25 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 05/16/2018 11:19 AM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#3 - 06/14/2018 08:17 AM - Leif Häggmark

- Status changed from In Progress to Closed