

SenseSmartRegion - Backlog #92

LoRa research

04/26/2018 10:56 AM - Leif Häggmark

| | | | |
|---|-------------|------------------------|---------------|
| Status: | In Progress | Start date: | 04/25/2018 |
| Priority: | Normal | Due date: | 05/16/2018 |
| Assignee: | | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |
| Subtasks: | | | |
| Feature # 93: Make presentations of results at our project meeting 2018-05-16 | | | Closed |

History

#1 - 04/26/2018 10:56 AM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 23