

SenseSmartRegion - Feature #93

Backlog # 92 (In Progress): LoRa research

Make presentations of results at our project meeting 2018-05-16

04/26/2018 10:57 AM - Leif Häggmark

Status:	Closed	Start date:	04/25/2018
Priority:	Normal	Due date:	05/16/2018
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/16/2018 06:45 AM - Leif Häggmark

- Assignee set to Anonymous

#2 - 05/16/2018 11:16 AM - Leif Häggmark

- Status changed from New to Closed