

SenseSmartRegion - Feature #97

Backlog # 43 (In Progress): Make different actors develop services on the platform

Prepare to present lamp post projects around the world 2018-05-16

04/26/2018 12:19 PM - Leif Häggmark

Status:	Rejected	Start date:	04/25/2018
Priority:	Normal	Due date:	05/16/2018
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/16/2018 11:15 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 05/16/2018 11:19 AM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#3 - 06/14/2018 09:01 AM - Leif Häggmark

- Status changed from In Progress to Rejected