

SenseSmartRegion - Feature #98

Backlog # 64 (In Progress): LoRa air quality sensors

Assemble the 7 last sensors

05/16/2018 11:23 AM - Leif Häggmark

Status:	New	Start date:	05/16/2018
Priority:	Normal	Due date:	06/19/2018
Assignee:	Daniel Granlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/14/2018 02:16 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25