

ESUDA - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
702	Feature	New	Normal	Arrange meeting to discuss how to get data from Sara kulturhus	Leif Häggmark	02/28/2025 11:44 AM
701	Feature	New	Normal	Help Nafil and Ruvimbo to get access to schedules	Leif Häggmark	02/28/2025 11:44 AM
700	Feature	New	Normal	Talk to Google Hackathon organizers - Sell in challenges from ESUDA	Leif Häggmark	02/28/2025 11:42 AM
699	Feature	New	Normal	Show ESUDA at Gender contact point day	Leif Häggmark	02/28/2025 11:40 AM
698	Feature	New	Normal	Request stand at EUSEW 2025	Leif Häggmark	02/28/2025 11:39 AM
697	Feature	New	Normal	Design and order rollup	Leif Häggmark	02/28/2025 11:38 AM
690	Feature	New	Normal	Look at a more hands-on dashboard	Joo Chan Kim	02/28/2025 11:37 AM
688	Feature	In Progress	Normal	Check if Skellefteå municipality has an updated BIM for Sara kulturhus	Andreas Hedlund	02/28/2025 11:37 AM
687	Feature	New	Normal	Plan for workshop with property owners 24/4		02/28/2025 11:37 AM
686	Feature	New	Normal	Book meeting with Pite energi - Skellefteå kraft regarding API	Leif Häggmark	02/28/2025 11:37 AM
682	Feature	In Progress	Normal	Look at graphic presentation together with Ruvimbo	Nafil Lami	02/28/2025 11:37 AM
678	Backlog	In Progress	Normal	Energy declarations	Johan Stenlund	02/28/2025 11:37 AM
673	Feature	In Progress	Normal	Check if there are BIM models for any of the shools in Skellefteå and Piteå	Anders Haraldsson	02/28/2025 11:37 AM
671	Feature	In Progress	Normal	Followup of Zahraa's models in production	Andreas Hedlund	02/28/2025 11:37 AM
645	Feature	New	Normal	Also start thinking about "clicking down" to separate buildings (together with CGI)	Anders Haraldsson	02/28/2025 11:37 AM
643	Feature	In Progress	Normal	Keep on working with ontologies together with Ruvimbo	Nafil Lami	02/28/2025 11:37 AM
642	Backlog	In Progress	Normal	Ontologies	Christer Åhlund	02/28/2025 11:37 AM
641	Feature	New	Normal	Titta på API för att ta in data från plattformen till 3D-visualisering	Johan Vesslén	02/28/2025 11:37 AM
630	Backlog	In Progress	Normal	Rapportering till TVV	Leif Häggmark	02/28/2025 11:37 AM
629	Backlog	In Progress	Normal	Hackathon	Leif Häggmark	02/28/2025 11:42 AM
626	Backlog	In Progress	Normal	Visualization	Johan Vesslén	02/28/2025 11:37 AM
619	Feature	In Progress	Normal	Välj ut fastigheter med mycket rumstemperaturs- och luftkvalitetssensorer	Johan Andersson	02/28/2025 11:37 AM
617	Feature	In Progress	Normal	Namnge taggar för Skellefteå, tillsammans med Johan A och Anders Jonsson	Andreas Hedlund	02/28/2025 11:36 AM
609	Feature	In Progress	Normal	Start fetching data	Robin Edwards	02/28/2025 11:36 AM
607	Backlog	In Progress	Normal	Machine learning	Saguna Saguna	02/28/2025 11:37 AM
597	Backlog	In Progress	Normal	Metadata	Johan Andersson	05/14/2024 09:33 AM
595	Backlog	In Progress	Normal	Disseminering	Leif Häggmark	02/28/2025 11:40 AM
593	Backlog	In Progress	Normal	Dataset	Leif Häggmark	05/13/2024 08:42 AM
591	Backlog	In Progress	Normal	Åtkomst till fastighetssystemen	Leif Häggmark	02/28/2025 11:44 AM
588	Backlog	In Progress	Normal	Välj ut fastigheter	Leif Häggmark	04/26/2024 12:52 PM