

## SenseSmartRegion - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
587	Feature	New	Normal	Put up company final reports on the web	Leif Häggmark	10/18/2023 01:27 PM
586	Feature	New	Normal	Dismount sensors from the last 2 apartments	Leif Häggmark	10/18/2023 01:26 PM
585	Feature	New	Normal	See to that we buy an UPS for the sever	Christer Åhlund	10/18/2023 01:24 PM
582	Feature	In Progress	Normal	Set up Grafana for data visualization, use air quality sensor as example	Robin Edwards	10/18/2023 01:21 PM
581	Feature	In Progress	Normal	See to that Sokigo get real time data from sensors	Christer Åhlund	10/18/2023 01:36 PM
580	Feature	New	Normal	Get data from SSIO platform for the Riksbyggen app	Robin Edwards	10/18/2023 01:26 PM
578	Feature	In Progress	Normal	Update remaining gateways	Robin Edwards	10/18/2023 01:22 PM
577	Feature	In Progress	Normal	Make final report	Leif Häggmark	10/18/2023 01:36 PM
571	Feature	New	Normal	Send information security thesis works to Leif	Saguna Saguna	10/18/2023 01:27 PM
561	Feature	New	Normal	Develop app for Riksbyggen	Joo Chan Kim	10/18/2023 01:26 PM
549	Feature	In Progress	Normal	Get feedback from Sundbyberg	Anders Haraldsson	10/18/2023 01:46 PM
536	Feature	In Progress	Normal	See to that we develop code to communicate with IoT Open	Christer Åhlund	10/18/2023 01:27 PM
410	Feature	New	Normal	Start looking at our testbed offer	Christer Åhlund	09/07/2021 12:31 PM
387	Feature	In Progress	Normal	Start looking at integration to our platform	Christer Åhlund	10/18/2023 01:25 PM
379	Feature	New	Normal	Plan for usability test	Karan Mitra	02/16/2021 03:21 PM
327	Feature	New	Normal	Test together with VA applikation	Anders Haraldsson	02/08/2023 01:38 PM
294	Feature	New	Normal	Follow up meeting with Ceilia Trepka-Bloch	Leif Häggmark	04/22/2020 02:12 PM
259	Feature	In Progress	Normal	Continue the dialogue with the municipality	Leif Häggmark	04/22/2020 02:12 PM
240	Feature	In Progress	Normal	Check with Alimak and Anders Saadio how satisfied they are	Leif Häggmark	06/14/2019 02:26 PM
176	Feature	In Progress	Normal	Sogeti reports every sprint meewting	Leif Häggmark	06/14/2019 02:26 PM
110	Feature	New	Normal	Update documentation from workshops so that is up to date, and includes GUI	Raihan UI Islam	06/15/2018 01:17 PM
109	Feature	New	Normal	Check cost of open access for papers	Karan Mitra	06/14/2018 02:39 PM
108	Feature	New	Normal	Write proposal for FIWARE Summit - also involve Raihan	Karan Mitra	06/14/2018 02:38 PM
104	Feature	New	Normal	Send link to AR/Hololens code/documentation		06/14/2018 02:19 PM
103	Feature	New	Normal	Manage Sogeti's work with services	Leif Häggmark	06/14/2018 02:15 PM
102	Feature	New	Normal	Install GUI on our platform	Raihan UI Islam	06/14/2018 02:13 PM
101	Feature	New	Normal	Give Andreas access to our Github	Karan Mitra	06/14/2018 02:13 PM
100	Feature	New	Normal	Put GUI into "our" Github	Andreas Hedin	06/14/2018 02:13 PM
99	Feature	New	Normal	Check LoRa coverage at Lejonströmsbron		06/14/2018 02:16 PM
98	Feature	New	Normal	Assemble the 7 last sensors	Daniel Granlund	06/14/2018 02:16 PM
95	Feature	New	Normal	Introduce new person from LTU, to take over after NorthKingdom	Christer Åhlund	06/14/2018 02:19 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
86	Feature	In Progress	Normal	Discuss price with Elsys and buy the sensors	Leif Häggmark	06/14/2018 02:15 PM
84	Feature	In Progress	Normal	Implement handling of data from our platform		06/14/2018 02:19 PM
82	Feature	In Progress	Normal	Compare public cloud providers and make cost calculation	Karan Mitra	06/14/2018 02:19 PM
79	Feature	In Progress	Normal	Develop LoRa part to support actuation	Raihan UI Islam	06/14/2018 02:13 PM
74	Feature	In Progress	Normal	Ask for more Hololens GPS'es	Anders Haraldsson	06/14/2018 02:15 PM
70	Feature	In Progress	Normal	Place out sensors	Daniel Granlund	06/14/2018 02:16 PM
68	Feature	In Progress	Normal	Go on dicussing with CGI regarding their application and their demo	Anders Haraldsson	06/14/2018 02:15 PM
61	Feature	In Progress	Normal	Security report		02/20/2018 12:51 PM
47	Feature	In Progress	Normal	Start security analysis	Christer Åhlund	02/20/2018 12:51 PM
46	Feature	In Progress	Normal	How to develop virtual sensors with AR presentation	Raihan UI Islam	02/20/2018 12:49 PM