

## SenseSmartRegion - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
554	Backlog	New	Normal	FraViVo related	Christer Åhlund	10/18/2023 01:39 PM
510	Backlog	In Progress	Normal	Giotis related	Christer Åhlund	10/18/2023 01:27 PM
507	Backlog	In Progress	Normal	Web site	Leif Häggmark	10/18/2023 01:27 PM
452	Backlog	In Progress	Normal	Municipality building data	Zahraa Shahid	01/11/2022 03:17 PM
429	Backlog	In Progress	Normal	Dissemination	Leif Häggmark	10/18/2023 01:36 PM
409	Backlog	In Progress	Normal	Phoenix related	Leif Häggmark	10/18/2023 01:26 PM
408	Backlog	New	Normal	Testbed	Christer Åhlund	09/07/2021 12:31 PM
399	Backlog	In Progress	Normal	Multi modal interaction	Christer Åhlund	05/29/2023 03:01 PM
375	Backlog	In Progress	Normal	Ivo related	Leif Häggmark	10/18/2023 01:26 PM
368	Backlog	In Progress	Normal	Sara Kulturhus	Leif Häggmark	09/18/2023 07:19 AM
353	Backlog	In Progress	Normal	Smart lamp posts	Leif Häggmark	10/18/2023 01:25 PM
346	Backlog	In Progress	Normal	Plan for second half of the project	Leif Häggmark	11/08/2021 05:11 PM
329	Backlog	In Progress	Normal	Publications connected to the project	Karan Mitra	04/05/2022 11:41 AM
320	Backlog	In Progress	Normal	FIWARE	Christer Åhlund	04/22/2020 02:16 PM
275	Backlog	In Progress	Normal	Keep contact with CAAP	Leif Häggmark	01/11/2022 03:15 PM
268	Backlog	In Progress	Normal	Presentations	Leif Häggmark	05/17/2019 11:30 AM
265	Backlog	In Progress	Normal	Demo for Creative summit (June 12th)	Leif Häggmark	09/10/2019 03:01 PM
236	Backlog	In Progress	Normal	Actions to simplify and promote data providing and presentation	Leif Häggmark	06/22/2021 03:13 PM
226	Backlog	In Progress	Normal	Municipality IoT Innovator kit	Leif Häggmark	08/28/2023 08:47 AM
225	Backlog	In Progress	Normal	Västerbotten på Grand	Leif Häggmark	01/29/2019 02:52 PM
202	Backlog	In Progress	Normal	Platform functions		10/18/2023 01:24 PM
190	Backlog	In Progress	Normal	Reporting to Tillväxtverket	Leif Häggmark	10/18/2023 01:36 PM
188	Backlog	In Progress	Normal	LoRa network		10/18/2023 01:22 PM
185	Backlog	In Progress	Normal	Redmine	Karan Mitra	01/29/2019 10:33 AM
183	Backlog	In Progress	Normal	Other sensors	Leif Häggmark	10/31/2018 01:01 PM
160	Backlog	In Progress	Normal	Sogeti work with Municipality lighting and Alimak	Leif Häggmark	06/14/2019 02:26 PM
157	Backlog	In Progress	Normal	Machine learning for platform security	Anders Hedlund	06/22/2023 01:04 PM
154	Backlog	In Progress	Normal	Broaden platform competence	Christer Åhlund	09/25/2018 08:46 AM
150	Backlog	In Progress	Normal	Hackathon ARctic Challenge 2018	Leif Häggmark	11/29/2019 04:57 PM
148	Backlog	In Progress	Normal	Parking service		04/22/2020 02:12 PM
146	Backlog	In Progress	Normal	Dust bin service		04/22/2020 02:12 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
144	Backlog	In Progress	Normal	Actuation function	Raihan UI Islam	04/26/2019 10:49 AM
132	Backlog	In Progress	Normal	Make presentation at a FIWARE Summit		12/11/2018 09:56 AM
130	Backlog	In Progress	Normal	Sensors	Leif Häggmark	01/09/2019 03:47 PM
127	Backlog	In Progress	Normal	Hololens AR	Joo Chan Kim	02/16/2021 03:21 PM
122	Backlog	In Progress	Normal	Air quality sensors	Daniel Granlund	10/18/2023 01:21 PM
120	Backlog	In Progress	Normal	Hololens GPS	Anders Haraldsson	02/08/2023 01:38 PM
113	Backlog	In Progress	Normal	Make documentation from SSR ready for SSiO	Karan Mitra	04/04/2022 08:10 AM
112	Backlog	In Progress	Normal	Receive GUI documentation and store it in our Github	Karan Mitra	01/09/2019 09:08 AM
111	Backlog	In Progress	Normal	Function to import VA data from Sokigo tools into CGI's AR-tool	Anders Haraldsson	10/18/2023 01:45 PM
107	Backlog	New	Normal	Dissemination	Leif Häggmark	06/14/2018 02:38 PM
92	Backlog	In Progress	Normal	LoRa research		05/16/2018 11:16 AM
77	Backlog	In Progress	Normal	Host the platform after the project	Karan Mitra	06/14/2018 02:19 PM
66	Backlog	In Progress	Normal	SenseSmartRegion AR in Hololens		06/14/2018 02:19 PM
64	Backlog	In Progress	Normal	LoRa air quality sensors	Daniel Granlund	06/14/2018 02:16 PM
43	Backlog	In Progress	Normal	Make different actors develop services on the platform	Leif Häggmark	06/14/2018 02:15 PM
42	Backlog	In Progress	Normal	Access to data	Karan Mitra	06/14/2018 08:26 AM
41	Backlog	In Progress	Normal	Elsys sensors		06/14/2018 02:15 PM
40	Backlog	In Progress	Normal	Hackathon November 24th-26th	Leif Häggmark	12/08/2017 09:37 AM
39	Backlog	In Progress	Normal	How do we go on regarding AR?	Christer Åhlund	06/14/2018 02:15 PM
38	Backlog	In Progress	Normal	Security analysis of the platform	Christer Åhlund	02/20/2018 12:51 PM
37	Backlog	In Progress	Normal	Functions to set data of virtual sensors and presenting them as AR	Raihan UI Islam	02/20/2018 12:49 PM
36	Backlog	In Progress	Normal	Functions to actuate IoT devices	Raihan UI Islam	06/14/2018 02:13 PM
35	Backlog	In Progress	Normal	GUI incl. design, for administrating sensors connected to the platform	Jonas Bäckström	06/15/2018 01:17 PM
27	Backlog	In Progress	Normal	Add sensors	Saguna Saguna	01/26/2018 09:53 AM
26	Backlog	In Progress	Normal	Reports to Tillväxtverket	Leif Häggmark	03/29/2018 11:04 AM
25	Backlog	In Progress	Normal	Platform packaging	Karan Mitra	11/08/2017 09:15 AM