

## SSiO - Issues

| #   | Tracker | Status      | Priority | Subject  | Assignee          | Updated             |
|-----|---------|-------------|----------|--|-------------------|---------------------|
| 587 | Feature | New         | Normal   | Put up company final reports on the web                                  | Leif Häggmark     | 10/18/2023 01:27 PM |
| 586 | Feature | New         | Normal   | Dismount sensors from the last 2 apartments                              | Leif Häggmark     | 10/18/2023 01:26 PM |
| 585 | Feature | New         | Normal   | See to that we buy an UPS for the sever                                  | Christer Åhlund   | 10/18/2023 01:24 PM |
| 582 | Feature | In Progress | Normal   | Set up Grafana for data visualization, use air quality sensor as example | Robin Edwards     | 10/18/2023 01:21 PM |
| 581 | Feature | In Progress | Normal   | See to that Sokigo get real time data from sensors                       | Christer Åhlund   | 10/18/2023 01:36 PM |
| 580 | Feature | New         | Normal   | Get data from SSiO platform for the Riksbyggen app                       | Robin Edwards     | 10/18/2023 01:26 PM |
| 578 | Feature | In Progress | Normal   | Update remaining gateways  | Robin Edwards     | 10/18/2023 01:22 PM |
| 577 | Feature | In Progress | Normal   | Make final report  | Leif Häggmark     | 10/18/2023 01:36 PM |
| 571 | Feature | New         | Normal   | Send information security thesis works to Leif                           | Saguna Saguna     | 10/18/2023 01:27 PM |
| 561 | Feature | New         | Normal   | Develop app for Riksbyggen   | Joo Chan Kim      | 10/18/2023 01:26 PM |
| 554 | Backlog | New         | Normal   | FraViVo related  | Christer Åhlund   | 10/18/2023 01:39 PM |
| 549 | Feature | In Progress | Normal   | Get feedback from Sundbyberg   | Anders Haraldsson | 10/18/2023 01:46 PM |
| 536 | Feature | In Progress | Normal   | See to that we develop code to communicate with IoT Open                 | Christer Åhlund   | 10/18/2023 01:27 PM |
| 510 | Backlog | In Progress | Normal   | Giotis related   | Christer Åhlund   | 10/18/2023 01:27 PM |
| 507 | Backlog | In Progress | Normal   | Web site   | Leif Häggmark     | 10/18/2023 01:27 PM |
| 452 | Backlog | In Progress | Normal   | Municipality building data   | Zahraa Shahid     | 01/11/2022 03:17 PM |
| 429 | Backlog | In Progress | Normal   | Dissemination  | Leif Häggmark     | 10/18/2023 01:36 PM |
| 410 | Feature | New         | Normal   | Start looking at our testbed offer                                       | Christer Åhlund   | 09/07/2021 12:31 PM |
| 409 | Backlog | In Progress | Normal   | Phoenix related  | Leif Häggmark     | 10/18/2023 01:26 PM |
| 408 | Backlog | New         | Normal   | Testbed  | Christer Åhlund   | 09/07/2021 12:31 PM |
| 399 | Backlog | In Progress | Normal   | Multi modal interaction  | Christer Åhlund   | 05/29/2023 03:01 PM |
| 387 | Feature | In Progress | Normal   | Start looking at integration to our platform                             | Christer Åhlund   | 10/18/2023 01:25 PM |
| 379 | Feature | New         | Normal   | Plan for usability test  | Karan Mitra       | 02/16/2021 03:21 PM |
| 375 | Backlog | In Progress | Normal   | IVo related  | Leif Häggmark     | 10/18/2023 01:26 PM |
| 368 | Backlog | In Progress | Normal   | Sara Kulturhus   | Leif Häggmark     | 09/18/2023 07:19 AM |
| 353 | Backlog | In Progress | Normal   | Smart lamp posts   | Leif Häggmark     | 10/18/2023 01:25 PM |
| 346 | Backlog | In Progress | Normal   | Plan for second half of the project                                      | Leif Häggmark     | 11/08/2021 05:11 PM |
| 329 | Backlog | In Progress | Normal   | Publications connected to the project                                    | Karan Mitra       | 04/05/2022 11:41 AM |
| 327 | Feature | New         | Normal   | Test together with VA applikation  | Anders Haraldsson | 02/08/2023 01:38 PM |
| 320 | Backlog | In Progress | Normal   | FIWARE   | Christer Åhlund   | 04/22/2020 02:16 PM |
| 294 | Feature | New         | Normal   | Follow up meeting with Ceilia Trepka-Bloch                               | Leif Häggmark     | 04/22/2020 02:12 PM |

| #   | Tracker | Status      | Priority | Subject   | Assignee          | Updated             |
|-----|---------|-------------|----------|---|-------------------|---------------------|
| 275 | Backlog | In Progress | Normal   | Keep contact with CAAP  | Leif Häggmark     | 01/11/2022 03:15 PM |
| 268 | Backlog | In Progress | Normal   | Presentations   | Leif Häggmark     | 05/17/2019 11:30 AM |
| 265 | Backlog | In Progress | Normal   | Demo for Creative summit (June 12th)                            | Leif Häggmark     | 09/10/2019 03:01 PM |
| 259 | Feature | In Progress | Normal   | Continue the dialogue with the municipality                     | Leif Häggmark     | 04/22/2020 02:12 PM |
| 240 | Feature | In Progress | Normal   | Check with Alimak and Anders Saadio how satisfied they are      | Leif Häggmark     | 06/14/2019 02:26 PM |
| 236 | Backlog | In Progress | Normal   | Actions to simplify and promote data providing and presentation | Leif Häggmark     | 06/22/2021 03:13 PM |
| 226 | Backlog | In Progress | Normal   | Municipality IoT Innovator kit                                  | Leif Häggmark     | 08/28/2023 08:47 AM |
| 225 | Backlog | In Progress | Normal   | Västerbotten på Grand   | Leif Häggmark     | 01/29/2019 02:52 PM |
| 202 | Backlog | In Progress | Normal   | Platform functions  |                   | 10/18/2023 01:24 PM |
| 190 | Backlog | In Progress | Normal   | Reporting to Tillväxtverket                                     | Leif Häggmark     | 10/18/2023 01:36 PM |
| 188 | Backlog | In Progress | Normal   | LoRa network  |                   | 10/18/2023 01:22 PM |
| 185 | Backlog | In Progress | Normal   | Redmine   | Karan Mitra       | 01/29/2019 10:33 AM |
| 183 | Backlog | In Progress | Normal   | Other sensors   | Leif Häggmark     | 10/31/2018 01:01 PM |
| 176 | Feature | In Progress | Normal   | Sogeti reports every sprint meewting                            | Leif Häggmark     | 06/14/2019 02:26 PM |
| 160 | Backlog | In Progress | Normal   | Sogeti work with Municipality lighting and Alimak               | Leif Häggmark     | 06/14/2019 02:26 PM |
| 157 | Backlog | In Progress | Normal   | Machine learning for platform security                          | Anders Hedlund    | 06/22/2023 01:04 PM |
| 154 | Backlog | In Progress | Normal   | Broaden platform competence                                     | Christer Åhlund   | 09/25/2018 08:46 AM |
| 150 | Backlog | In Progress | Normal   | Hackathon ARctic Challenge 2018                                 | Leif Häggmark     | 11/29/2019 04:57 PM |
| 148 | Backlog | In Progress | Normal   | Parking service   |                   | 04/22/2020 02:12 PM |
| 146 | Backlog | In Progress | Normal   | Dust bin service  |                   | 04/22/2020 02:12 PM |
| 144 | Backlog | In Progress | Normal   | Actuation function  | Raihan UI Islam   | 04/26/2019 10:49 AM |
| 132 | Backlog | In Progress | Normal   | Make presentation at a FIWARE Summit                            |                   | 12/11/2018 09:56 AM |
| 130 | Backlog | In Progress | Normal   | Sensors   | Leif Häggmark     | 01/09/2019 03:47 PM |
| 127 | Backlog | In Progress | Normal   | Hololens AR   | Joo Chan Kim      | 02/16/2021 03:21 PM |
| 122 | Backlog | In Progress | Normal   | Air quality sensors   | Daniel Granlund   | 10/18/2023 01:21 PM |
| 120 | Backlog | In Progress | Normal   | Hololens GPS  | Anders Haraldsson | 02/08/2023 01:38 PM |
| 113 | Backlog | In Progress | Normal   | Make documentation from SSR ready for SSiO                      | Karan Mitra       | 04/04/2022 08:10 AM |
| 112 | Backlog | In Progress | Normal   | Receive GUI documentation and store it in our Github            | Karan Mitra       | 01/09/2019 09:08 AM |
| 111 | Backlog | In Progress | Normal   | Function to import VA data from Sokigo tools into CGI's AR-tool | Anders Haraldsson | 10/18/2023 01:45 PM |