

## SSiO - Feature #119

Backlog # 111 (In Progress): Function to import VA data from Sokigo tools into CGI's AR-tool

### Develop function to import VA data from Sokigo to CGI demo

08/23/2018 01:35 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	08/22/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	10/12/2018
<b>Assignee:</b>	Anders Markstedt	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

**#1 - 08/23/2018 01:39 PM - Leif Häggmark**

- Assignee changed from Anders Haraldsson to Anders Markstedt

**#2 - 09/11/2018 11:04 AM - Leif Häggmark**

- Sprint changed from Sprint 1 to Sprint 2

**#3 - 09/25/2018 08:23 AM - Leif Häggmark**

- Status changed from New to In Progress

**#4 - 09/27/2018 08:13 AM - Leif Häggmark**

- Due date changed from 09/06/2018 to 10/12/2018

**#5 - 09/27/2018 08:13 AM - Leif Häggmark**

- Sprint changed from Sprint 2 to Sprint 3

**#6 - 10/12/2018 11:31 AM - Leif Häggmark**

- Sprint changed from Sprint 3 to Sprint 4

**#7 - 10/31/2018 05:40 PM - Leif Häggmark**

- Sprint changed from Sprint 4 to Sprint 5

**#8 - 11/20/2018 01:02 PM - Leif Häggmark**

- Sprint changed from Sprint 5 to Sprint 6

**#9 - 12/13/2018 12:09 PM - Leif Häggmark**

- Sprint changed from Sprint 6 to Sprint 7

**#10 - 01/09/2019 03:57 PM - Leif Häggmark**

- Sprint changed from Sprint 7 to Sprint 8

**#11 - 01/29/2019 02:45 PM - Leif Häggmark**

- Sprint changed from Sprint 8 to Sprint 9

**#12 - 02/20/2019 03:15 PM - Leif Häggmark**

- Sprint changed from Sprint 9 to Sprint 10

**#13 - 03/12/2019 12:34 PM - Leif Häggmark**

- Sprint changed from Sprint 10 to Sprint 11

**#14 - 04/08/2019 12:21 PM - Leif Häggmark**

- Sprint changed from Sprint 11 to Sprint 12

**#15 - 04/26/2019 10:49 AM - Leif Häggmark**

- Sprint changed from Sprint 12 to Sprint 13

**#16 - 05/17/2019 11:30 AM - Leif Häggmark**

- Sprint changed from Sprint 13 to Sprint 14

**#17 - 06/14/2019 02:40 PM - Leif Häggmark**

- Sprint changed from Sprint 14 to Sprint 15

**#18 - 08/12/2019 02:24 PM - Leif Häggmark**

- Sprint changed from Sprint 15 to Sprint 16

**#19 - 09/10/2019 03:02 PM - Leif Häggmark**

- Sprint changed from Sprint 16 to Sprint 17

**#20 - 10/07/2019 12:35 PM - Leif Häggmark**

- Sprint changed from Sprint 17 to Sprint 18

**#21 - 10/28/2019 02:08 PM - Leif Häggmark**

- Sprint changed from Sprint 18 to Sprint 19

**#22 - 11/29/2019 04:54 PM - Leif Häggmark**

- Sprint changed from Sprint 19 to Sprint 20

**#23 - 12/19/2019 03:28 PM - Leif Häggmark**

- Sprint changed from Sprint 20 to Sprint 21

**#24 - 01/24/2020 09:59 AM - Leif Häggmark**

- Sprint changed from Sprint 21 to Sprint 22

**#25 - 02/18/2020 01:26 PM - Leif Häggmark**

- Sprint changed from Sprint 22 to Sprint 23

**#26 - 03/03/2020 01:05 PM - Leif Häggmark**

- Sprint changed from Sprint 23 to Sprint 24

**#27 - 03/31/2020 01:36 PM - Leif Häggmark**

- Sprint changed from Sprint 24 to Sprint 25

**#28 - 04/22/2020 02:09 PM - Leif Häggmark**

- Sprint changed from Sprint 25 to Sprint 26

**#29 - 05/18/2020 01:24 PM - Leif Häggmark**

- *Sprint changed from Sprint 26 to Sprint 27*

**#30 - 06/01/2020 09:21 AM - Leif Häggmark**

- *Sprint changed from Sprint 27 to Sprint 28*

**#31 - 06/25/2020 07:20 AM - Leif Häggmark**

- *Sprint changed from Sprint 28 to Sprint 29*

**#32 - 06/25/2020 08:16 AM - Leif Häggmark**

- *Status changed from In Progress to Closed*